
CA-PMM

From: To: 12/31/09

Yes/No

Yes

No

Yes

NoDo you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

EPI Network - Move servers and applications from existing DMZ to new EPI 

Network
11/2/09 11/19/09

*See Attached Project Schedule

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

EPI Network - Technical implementation Consultant on site to assist with 

migration
11/2/09 11/19/09

Project Name: e-Commerce Portal Infrastructure (EPI) Project

Team Member to Project 

Manager

OCIO Project #: 1730-185

Department: Franchise Tax Board

Reporting Period: 10/1/09
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Team Member to Project 

Manager
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Department: Franchise Tax Board

Reporting Period: 10/1/09
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CA-PMM

From: To: 12/31/09

Yes/No

Yes

Yes

No

No

No

No

No

No

Yes

8.  Are there any new major issues?

9.  Are there any staffing problems? Limited resources Delay of certain tasks New resource brought in

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started?

4.  Were there any changes to scope?

5.  Were tasks added that were not originally 

estimated?

2. Were any key milestones or deliverables 

rescheduled?
Fine tuning 

3. Was work done that was not planned?

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Project Name: e-Commerce Portal Infrastructure (EPI) Project

 Project Manager to Sponsor 
OCIO Project #: 1730-185

Department: Franchise Tax Board

Reporting Period: 10/1/09
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CA-PMM

From: To: 12/31/09

Project Name: e-Commerce Portal Infrastructure (EPI) Project

 Project Manager to Sponsor 
OCIO Project #: 1730-185

Department: Franchise Tax Board

Reporting Period: 10/1/09

Yes/No

No

No

No

No

No

No

No

No

No

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?
Limited resources are always a 

concern.

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

4.  Are there any expected or recommended 

changes to scope?

5.  Are there any tasks not originally estimated 

that will  need to be added?

2. Do any key milestones or deliverables need 

to be rescheduled?

3. Is there any unplanned work that needs to 

be done?

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
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CA-PMM

From: To: 12/31/09

Project Name: e-Commerce Portal Infrastructure (EPI) Project

 Project Manager to Sponsor 
OCIO Project #: 1730-185

Department: Franchise Tax Board

Reporting Period: 10/1/09

Target 

Date

Forecast 

Date

OneTime Cost X

Continuing Cost X

Deliverables X

Resources X

Schedule X

Milestones X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Please see attached Project Schedule

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

100% completed. New network working to expectations.

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

PM to Sponsor (2) Page 5 of 13



CA-PMM

From: To: 12/31/09

Project Name: e-Commerce Portal Infrastructure (EPI) Project

 Project Manager to Sponsor 
OCIO Project #: 1730-185

Department: Franchise Tax Board

Reporting Period: 10/1/09
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CA-PMM

From: To: 12/31/09

Target 

Date

Forecast 

Date

Resources X

One Time Cost

Milestones X

Schedule X

If Delayed, Impact to 

Implementation Date
Date Completed

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Summary Milestones and Highlights

Please see attached Project Schedule

10/1/09

Franchise Tax Board

Reporting Period:

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status

Project Name: e-Commerce Portal Infrastructure (EPI) Project

Sponsor to Executive 

Committee

OCIO Project #: 1730-185

Department:

Deliverables X

X

X

Continuing Cost

Sponsor to Exe Comm Page 7 of 13



CA-PMM

From: To: 12/31/0910/1/09

Franchise Tax Board

Reporting Period:

Project Name: e-Commerce Portal Infrastructure (EPI) Project

Sponsor to Executive 

Committee

OCIO Project #: 1730-185

Department:
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Your Score

G
re

e
n

Score Justification

Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value

High Degree of Buy-In

1. Customer Buy-In

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

5% to 10%

>10%

Partially engaged

Inadequate engagement

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

Late impacting the critical path

7.  Sponsorship Commitment

Fully engaged

9.  Value-to-Business

Strong

Medium

Sponsor to Exe Comm Page 8 of 13



CA-PMM

From: To: 12/31/0910/1/09

Franchise Tax Board

Reporting Period:

Project Name: e-Commerce Portal Infrastructure (EPI) Project

Sponsor to Executive 

Committee

OCIO Project #: 1730-185

Department:

2

G
re

e
n

9.  Value-to-Business

Weak
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CA-PMM

From: To: 12/31/0910/1/09

Franchise Tax Board

Reporting Period:

Project Name: e-Commerce Portal Infrastructure (EPI) Project

Sponsor to Executive 

Committee

OCIO Project #: 1730-185

Department:

1
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Green = 0 - 8

Yellow = 9 - 19

Red = 20+
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11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

<80% assigned and available

Highly Effective

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak

Total  

Vendor Viability Rating Rationale

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

15.  Team Effectiveness Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

Sponsor to Exe Comm Page 10 of 13



Actual Actual

Start Date Completion 

Date

Obtain GC Approval on 

FSR 

5/8/2006 5/8/2006 5/30/2006 6/8/2006
100%

Obtain Agency & DOF FSR 

Approval 

6/1/2006 6/10/2006 1/12/2007 1/10/2007
100%

Complete Information 

Technology Procurement 

Plan (ITPP) and obtain 

approval

5/9/2006 5/9/2006 1/30/2007 7/24/2007

100%

Project Start (DOF 

Approved 1/10/07)

1/16/2007 1/17/2007 1/16/2007 1/17/2007
100%

Research: Develop and 

release competitive bid 

solicitation(s) for Technical 

design Consultant(s)

1/17/2007 N/A * 3/16/2007 N/A *

100%

Award (s) Technical Design 

Consultants bid

7/2/2007 8/9/2007 7/2/2007 8/9/2007
100%

Technical Design 

Consultants Starts

7/16/2007 8/27/2007 10/1/2007 8/27/2007
100%

Prepare & Release Bid 

Documents for Oversight 

Services

1/16/2007 2/1/2007 2/28/2007 5/18/2007

100%

Receive Vendor Proposals 

for Oversight Services

3/30/2007 6/12/2007 3/30/2007 6/12/2007

100%

Evaluate/Review Vendor 

Proposals

4/3/2007 6/19/2007 4/30/2007 7/26/2007
100%

Award Oversight Vendor 

Agreement(s)

7/2/2007 7/27/2007 7/2/2007 8/30/07**
100%

Oversight Vendor Starts 7/16/2007 10/1/2007 7/16/2007 10/1/2007 100%

Evaluate and Review 

Technical Design 

Consultants Bid 

Response(s)

5/1/2007 N/A * 6/30/2007 N/A *

100%

Receive Technical Design 

Consultant Proposal

4/30/2007 N/A * 4/30/2007 N/A *

100%

Schedule Status - include the milestones and deliverables identified in the latest approved schedule in 

the FSR, PCR, or SPR

*  ‘Non-Applicable – N/A’ for Tasks related to -Technical Design Consultant bid, Technical 

Implementation Consultant bid and Hardware/Software bid - since no competitive bid conducted 

or required.

**Renegotiations of costs were required which extended the time to award the contract.

***Technical Design Consultant & Technical Implementation Consultant were awarded in the 

same contract. 

Milestone and Deliverable Approved 

Start Date

Approved 

Completion 

Date

Percent Complete



Begin the validation of 

Technical design, work with 

technical partners, and 

vendor partners - Prepare 

Component Infrastructure 

Bids – High Level Design

10/1/2007 8/29/2007 11/30/2007 12/24/2007

100%

Hardware Research: 

Develop and release 

competitive bid solicitation 

documents(s) for CMAS, 

and competitive bid 

acquisitions. 

12/3/2007 10/30/2007 2/28/2008 12/21/2007

100%

Software Research: 

Develop and release 

competitive bid solicitation 

document(s) for software 

license acquisitions.

12/3/2007 10/30/2007 2/28/2008 12/21/2007

100%

Research: Develop and 

release competitive bid 

solicitation(s) for Technical 

Implementation Consultant 

(s)

8/1/2008 N/A * 9/30/2008 N/A *

100%

Award Procurement 

Hardware Agreement(s)
4/16/2008 12/28/2007 4/16/2008 12/28/2007

100%

Award Procurement 

Software Agreement(s)
4/16/2008 12/28/07      4/16/2008 12/28/07     

100%

Award Technical 

Implementation 

Consultants Agreement(s)

12/18/2008 8/9/07*** 12/18/2008 8/9/07***

100%

Attend Technical Training 10/1/2007 1/14/2008 6/30/2009       90%

Received Hardware 6/16/2008 1/28/2008 6/16/2008 12/15/2008 100%

Received Software 6/16/2008 1/28/2008 6/16/2008 12/15/2008 100%

Technical Implementation 

Consultants Start

*Needed to be included as 

part of the 8/2007 & 

subsequent status reports

1/5/2009 *8/27/07 1/5/2009      

100%

Receive/Review Technical 

Implementation 

Consultants Bid 

Response(s)

11/17/2008 N/A * 12/17/2008 N/A *

100%

Receive/Evaluate/Review 

Bid Response(s) for 

Software

3/3/2008 N/A* 4/15/2008 N/A*

100%

Receive/Evaluate/Review 

Bid Response(s) for 

Hardware

3/3/2008 N/A* 4/15/2008 N/A*

100%



Rack mount and patch 

Infrastructure components 

(Hardware and Software)

*Overlooked & needed to 

be included as part of the 

2/2008 status report

Burn-in equipment 8/18/2008 4/1/2008 9/30/2008 12/18/2008 100%

Acceptance Testing of 

Equipment

8/18/2008 8/11/2008 9/30/2008 12/29/2008
100%

Configuration of 

Infrastructure Components

10/1/2008 7/1/2008 4/30/2009 4/30/2009

100%

Develop Testing and 

Migration Plans

10/1/2008 2/4/2008 1/30/2009 4/30/2009
100%

Technical implementation 

Consultant on site to assist 

with migration (exact 

months TBD)

1/5/2009 6/18/2009 11/2/2009 11/19/2009

100%

Move servers and 

applications from existing 

DMZ to new EPI network

(Implement testing and 

migration plans)

Conduct Project 

Retrospective

11/16/2009       2/15/2010
 80 %

5/1/2009 4/30/2009 11/2/2009 11/19/2009

100%

8/18/2008 *2/15/08 9/30/2008 12/17/2008

100%


